COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 02/ 2019

ESTI MATE SUMVARY 12:52: 29
CONTI D: C20873 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20873-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TIVE ALLOW 112 WORK DAYS
CULVERT REPAI RS THOUGHOUT REG ON 1 PERCENT TIME:  62.95 ORI G TI ME ALLON 112 WORK DAYS
PRQJIECT NO. NHPPR100- 243
RL CRITI CAL CULVERT REPAIR FY18
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 03/ 02/ 2019 DATE TIME STARTED 10/22/2018
275 E 64th AVENUE DATE LET 08/ 02/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/ 14/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/07/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 990, 724. 50 PARTI Cl PATI NG $ 1, 975. 00 $ 1, 481. 25
AWARD PRQIECT AMT: $ 1,948,948.00 NON- PARTI Cl PATI NG 902, 874. 48 149, 109. 00
PERCENT COVPLETE: 45. 45% TOTAL EARNI NGS 904, 849. 48 150, 590. 25
FUNDS AVAI LABLE: $ 1,085,875.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 904, 849. 48 150, 590. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -24,877. 48 -4,517.70
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 879, 972. 00 146, 072. 55
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 879, 972. 00 146, 072. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 1748,70775.75;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20873-BI D ESTI MATE RUN 03/ 02/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0004 12:52: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008 Tree Trinm ng 12. 000 0. 000
HOUR 2.000 200. 00
100. 00000 2.000 200. 00
0010 202-00010 Renoval of Tree 2.000 0. 000
EACH 2.000 1, 030. 00
515. 00000 2.000 1, 030. 00
0015 202-00210 Renpval of Concrete Pavenent 9. 000 0. 000
Sy 0. 000 0. 00
135. 00000 0. 000 0. 00
0020 202- 00495 Renoval of Portions of Present Structure 3. 000 0. 000
LS 1. 000 5,675. 00
5, 675. 00000 1. 000 5, 675. 00
0025 203-00000 Uncl assi fied Excavation 69. 000 68. 000
cY 0. 000 0. 00
44.00000 68. 000 2,992.00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 6. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 4. 000 0. 000
HOUR 4.000 440. 00
110. 00000 4.000 440. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0. 00
0045 203-02330 Laborer 15. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 206- 00000 Structure Excavation 198. 000 0. 000
cY 77.000 1, 540. 00
20. 00000 77.000 1, 540. 00
0055 206- 00100 Structure Backfill (Cass 1) 104. 000 0. 000
cY 0. 000 0. 00

87.00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

206- 00200

206- 01000

206- 01750

208- 00002

208- 00020

208- 00035

208- 00045

208- 00103

208- 00105

208- 00106

208- 00207

C20873

20873-BID
NHPPR100- 243

| TEM
DESCRI PTI ON

ROADWAY

Structure Backfill (O ass 2)

Bed Course Materi al

Shoring

Erosi on Log Type 1 (12 Inch)

Silt Fence

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
cy
36. 00000
10. 000
cy
265. 00000
1. 000
LS
17, 900. 00000
1, 500. 000
LF
6. 00000
403. 000
LF
5. 00000
1, 500. 000
LF
15. 00000
14. 000
EACH
1, 000. 00000
15. 000
HOUR
40. 00000
12. 000
HOUR
110. 00000
0. 000
HOUR
125. 00000
30. 000
DAY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

200. 000
400. 000
600. 000

100. 000
303. 000
403. 000

50. 000
21.000
71.000

6. 000
3. 000
9. 000

8. 000
0. 000
8. 000

10. 000
2.000
12.000

0. 000
0. 000
0. 000

8. 000
2.000
10. 000
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ESTI MATE RUN 03/ 02/ 2019

2,400

1,515.

315.

3, 000

220.

160.

.00

.00

.00

00

00

00

00

.00

00

.00

00

12:52: 29

AMOUNT

3, 600

2,015

1, 065.

9, 000

320.

1, 320.

800.

.00

.00

.00

00

00

00

00

00

00

.00

00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20873-BI D ESTI MATE RUN 03/ 02/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO. 0004 12:52: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00015 Reset End Section 2. 000 2.000
EACH 0. 000 0.00
465. 00000 2.000 930. 00
0120 210-01130 Reset CGuardrail Type 3 63. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0125 211-02277  Cement Gout (Voids) 65. 000 40. 000
cY 15. 000 6, 375. 00
425. 00000 55. 000 23, 375. 00
0130 212-00006 Seedi ng (Native) 1.500 0.126
ACRE 0. 000 0.00
2,400. 00000 0.126 302. 40
0135 212-00028  Seeding (Wetlands) 0.100 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioning 1.500 0.126
ACRE 0. 000 0.00
6, 080. 00000 0.126 766. 08
0145 213-00002 Mul ching (Weed Free Hay) 1.500 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0150 213-00061 Ml ch Tacki fier 260. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0.00
0155 214-00222 Deci duous Tree (2 Inch Caliper) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0160 216-00201  Soil Retention Bl anket (Straw Coconut) (Biodegradable 609. 000 609. 000
Cl ass
SY 0. 000 0. 00
7.50000 609. 000 4,567.50
0165 216-00303 Turf Reinforcenent Mat (Cl ass 3) 60. 000 0. 000
SY 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20873-BI D ESTI MATE RUN 03/ 02/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO. 0004 12:52: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00020  Her bi ci de Treat ment 12. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0185 304-01005 Aggr egat e Base Course (Cdass 1) 1. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0190 412-01100 Concrete Pavenent (11 Inch) 9. 000 0. 000
51 0. 000 0.00
565. 00000 0. 000 0. 00
0195 420-00133 Ceotextile (Separator) (O ass 2) 5. 000 0. 000
5% 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 504-06406 Soi | Nail 320. 000 0. 000
LF 320. 000 16, 000. 00
50. 00000 320. 000 16, 000. 00
0205 504-06410 Verification Testing 2.000 0. 000
EACH 2.000 5, 000. 00
2, 500. 00000 2.000 5, 000. 00
0210 506-00212 Riprap (12 Inch) 72.000 42.000
cy 0. 000 0.00
210. 00000 42.000 8, 820. 00
0215 601-03030 Concrete Class D (Box Cul vert) 14. 000 0. 000
cY 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0220 601-03050 Concrete Class D (Wall) 8. 000 0. 000
CcY 0. 000 0.00

995. 00000 0. 000 0. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20873-BI D ESTI MATE RUN 03/ 02/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO. 0004 12:52: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-40300 Structural Concrete Coating 57. 000 0. 000
514 0. 000 0. 00
67.00000 0. 000 0. 00
0230 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 1, 445. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0235 603-00010  Culvert Lining 3, 584. 000 3, 584. 000
SF 0. 000 0. 00
37.00000 3, 584. 000 132, 608. 00
0240 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 390. 000 367.000
LF 0. 000 0. 00
420. 00000 367. 000 154, 140. 00
0245 603- 00065 Culvert Lining (60 Inch)(Spray Applied) 238. 000 238. 000
LF 0. 000 0. 00
310. 00000 238. 000 73, 780. 00
0250 603-00066 Cul vert Lining (66 Inch) 613. 000 119. 000
LF 0. 000 0. 00
545. 00000 119. 000 64, 855. 00
0255 603-00072  Culvert Lining (72 Inch) 338. 000 0. 000
LF 226. 500 83, 805. 00
370. 00000 226.500 83, 805. 00
0260 603-00078 Cul vert Lining (78 Inch) 421. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00
0265 603-00088 Culvert Lining (84 Inch)(Spray Applied) 688. 000 350. 000
LF 0. 000 0. 00
510. 00000 350. 000 178, 500. 00
0270 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0275 607-53137 Fence Chain Link (Special) (36 Inch) 37.000 0. 000
LF 0. 000 0. 00

245. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 612-00003

0285

614- 00037

0290

625- 00000

0295

626- 00000

0300

630- 00000

0305

630- 00007

0310

630- 00012

0315

630- 80335

0320

630- 80341

0325

630- 80342

0330 630-80343

C20873

20873-BID
NHPPR100- 243

| TEM
DESCRI PTI ON

Del i neator (Type I11)

Si gn Panel

(Speci al )

Construction Surveying

Mbbi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

28. 000

35. 00000

13. 000

180. 00000

1. 000

6, 100. 00000

1. 000
LS
126, 000. 00000

100. 000

HOUR
28.50000
30. 000

DAY
235. 00000
40. 000
DAY

790. 00000
2.000

EACH
230. 00000
6. 000

EACH
37. 00000
46. 000

EACH
43. 00000
2.000

EACH

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
0. 000
16. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

49. 000
0. 000
49. 000

7.000
6. 000
13. 000

23. 000
4.000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000
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1, 410

3,160

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

12:52: 29

AMOUNT

560.

1,440

75, 600

1, 396

3, 055

21, 330

989.

00

00

.00

00

50

00

00

.00

.00

00

.00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20873-BI D ESTI MATE RUN 03/ 02/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO. 0004 12:52: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0340 630-80359 Portabl e Message Sign Panel 8. 000 0. 000
DAY 0. 000 0. 00
160. 00000 0. 000 0.00
0345 630-80360  Drum Channel i zi ng Device 220. 000 110. 000
EACH 0. 000 0. 00
37.00000 110. 000 4,070. 00
0350 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
43.00000 0. 000 0.00
0355 630-80370 Concrete Barrier (Tenporary) 60. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone 100. 000 31. 000
EACH 0. 000 0. 00
4. 00000 31. 000 124.00
0365 630-80392 St ackabl e Tubul ar Marker 30. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0370 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
4,870. 00000 0. 000 0. 00
0375 630- 85041 Mobi | e Attenuat or 7.000 0. 000
DAY 0. 000 0. 00
485. 00000 0. 000 0. 00
0380 641-10010 Initial Shotcrete Facing 272.000 0. 000
SF 272.000 16, 864. 00
62. 00000 272.000 16, 864. 00
0385 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C20873
20873-BID
NHPPR100- 243

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 9
ESTI MATE RUN 03/ 02/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0390 700-70011

0395 700-70016

0400 700-70380

0405 700-70390

CAT NO0400

0410 620-00020

ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

F/ A Wetl and Restoration & Repl acenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 975. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

12:52: 29
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,988,749.50 $ 149,109.00% 902, 874.48
0. 250
0. 750 1,481.25
1. 000 1, 975. 00
1,975.00 % 1,481.25% 1,975.00
1,990,724.50 150,590.25% 904, 849. 48



